
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2007

ESTIMATE SUMMARY 14:35:47

CONTID: C15490         ESTIMATE NO: 0004 PROG 2005

PCN: 15490-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85-Sedalia Extensions PERCENT TIME:

PROJECT NO: HB 0852-101                   

US 85-Sedalia Extensions

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/28/2007 DATE TIME STARTED 06/04/2007

7353 S. EAGLE STREET DATE LET 04/19/2007 DATE WORK BEGAN 06/04/2007

 DATE AWARDED 05/08/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/29/2007 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 06/04/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,192,498.23 PARTICIPATING $ $ 634,242.36

AWARD PROJECT AMT: 2,777,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,775.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.91

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

50.72%

1,573,339.08

634,242.36

634,242.36

618,466.93

$

$

$

$

1,619,159.15

0.00

1,619,159.15

0.00

1,619,159.15

-41,666.66

0.00

1,577,492.49

0.00

AMOUNT DUE 1,577,492.49 618,466.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 618,466.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

78.0
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.500

L S 0.500 25,000.00

50,000.00000 1.000 50,000.00

201-00000  
 

0010 REMOVAL OF TREE 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

202-00010  
 

0015 REMOVAL OF PIPE 10.000 10.000

LF  0.000 0.00

140.00000 10.000 1,400.00

202-00035  
 

0020 REMOVAL OF DELINEATOR 35.000 35.000

EACH 0.000 0.00

10.00000 35.000 350.00

202-00090  
 

0025 GRINDING AND TEXTURING CONCRETE PAVEMENT 40.000 0.000

SY  0.000 0.00

85.00000 0.000 0.00

202-00170  
 

0030 REMOVAL OF CURB AND GUTTER 17.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

202-00203  
 

0035 REMOVAL OF CONCRETE PAVEMENT 5,804.000 0.000

SY  5,662.000 33,972.00

6.00000 5,662.000 33,972.00

202-00210  
 

0040 *REMOVAL OF ASPHALT MAT 11,996.000 3,889.000

SY  8,019.000 32,076.00

4.00000 11,908.000 47,632.00

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 4,275.000 2,097.000

SF  1,366.000 1,502.60

1.10000 3,463.000 3,809.30

202-00250  
 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

202-00500  
 

0055 REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

202-00810  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 9,416.000 8,562.000

LF  854.000 427.00

0.50000 9,416.000 4,708.00

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 575.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

202-01130  
 

0070 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-01300  
 

0075 *SANDBLASTING 4,275.000 0.000

SF  0.000 0.00

1.00000 0.000 0.00

202-05150  
 

0080 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 69,813.000 52,809.000

CY  8,250.000 36,300.00

4.40000 61,059.000 268,659.60

203-00010  
 

0085 MUCK EXCAVATION 1,000.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

203-00100  
 

0090 PROOF ROLLING 10.000 3.000

HOUR 0.000 0.00

125.00000 3.000 375.00

203-01100  
 

0095 BLADING 50.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

203-01500  
 

0100 DOZING 50.000 11.000

HOUR 0.000 0.00

175.00000 11.000 1,925.00

203-01550  
 

0105 POTHOLING 29.500 22.500

HOUR 7.000 1,225.00

175.00000 29.500 5,162.50

203-01597  
 

0110 STRUCTURE EXCAVATION 191.000 0.000

CY  24.000 240.00

10.00000 24.000 240.00

206-00000  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SHORING 0.000 0.000

L S 0.000 0.00

4,500.00000 0.000 0.00

206-01750  
 

0120 *EROSION LOG (12 INCH) 1,500.000 832.000

LF  230.000 1,035.00

4.50000 1,062.000 4,779.00

208-00002  
 

0125 *EROSION BALES (WEED FREE) 13.000 13.000

EACH 0.000 0.00

10.00000 13.000 130.00

208-00011  
 

0130 *SILT FENCE 600.000 405.000

LF  0.000 0.00

2.00000 405.000 810.00

208-00020  
 

0135 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 2.000 2,000.00

1,000.00000 2.000 2,000.00

208-00045  
 

0140 *STORM DRAIN INLET PROTECTION (TYPE 1) 31.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

208-00051  
 

0145 STABILIZED CONSTRUCTION ENTRANCE 6.000 5.000

EACH 0.000 0.00

1,200.00000 5.000 6,000.00

208-00070  
 

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100  
 

0155 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.180 900.00

5,000.00000 0.680 3,400.00

208-00200  
 

0160 RESET STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

210-00001  
 

0165 RESET MAILBOX STRUCTURE 6.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00010  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET FENCE 406.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

210-01000  
 

0175 *RESET GATE 1.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-01011  
 

0180 *SEEDING (NATIVE) 15.000 0.000

ACRE 2.400 888.00

370.00000 2.400 888.00

212-00006  
 

0185 *SOIL CONDITIONING 15.000 0.000

ACRE 2.400 6,240.00

2,600.00000 2.400 6,240.00

212-00032  
 

0190 *MULCHING (WEED FREE HAY) 17.000 7.400

ACRE 1.800 720.00

400.00000 9.200 3,680.00

213-00002  
 

0195 *MULCH TACKIFIER 3,400.000 1,480.000

LB  360.000 648.00

1.80000 1,840.000 3,312.00

213-00061  
 

0200 *SOIL BINDER 4.000 0.000

ACRE 1.000 380.00

380.00000 1.000 380.00

213-00100  
 

0205 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,053.000 0.000

SY  3,053.000 3,968.90

1.30000 3,053.000 3,968.90

216-00041  
 

0210 AGGREGATE BASE COURSE (CLASS 6) 85.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

304-06000  
 

0215 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 170.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720  
 

0220 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,128.000 0.000

TON 841.590 53,020.17

63.00000 841.590 53,020.17

403-33741  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 258.000 0.000

TON 238.500 17,649.00

74.00000 238.500 17,649.00

403-34871  
 

0230 *EMULSIFIED ASPHALT (SLOW-SETTING) 791.000 0.000

GAL 117.000 292.50

2.50000 117.000 292.50

411-10255  
 

0235 *CONCRETE PAVEMENT (10-1/4 INCH) 21,507.000 6,101.000

SY  4,088.000 196,224.00

48.00000 10,189.000 489,072.00

412-01025  
 

0240 GEOTEXTILE (EROSION CONTROL) (CLASS B) 163.000 112.000

SY  51.000 510.00

10.00000 163.000 1,630.00

420-00101  
 

0245 RIPRAP (9 INCH) 122.000 22.000

CY  0.000 0.00

75.00000 22.000 1,650.00

506-00209  
 

0250 RIPRAP (12 INCH) 104.000 28.000

CY  17.000 1,700.00

100.00000 45.000 4,500.00

506-00212  
 

0255 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.000 0.000

TON 0.000 0.00

420.00000 0.000 0.00

507-00400  
 

0260 *CONCRETE CLASS B 20.400 0.000

CY  18.800 12,220.00

650.00000 18.800 12,220.00

601-01000  
 

0265 CONCRETE CLASS B (MISCELLANEOUS) 4.000 0.000

CY  4.000 8,400.00

2,100.00000 4.000 8,400.00

601-01025  
 

0270 REINFORCING STEEL (EPOXY COATED) 1,340.000 0.000

LB  1,340.000 2,680.00

2.00000 1,340.000 2,680.00

602-00020  
 

0275 24 INCH REINFORCED CONCRETE PIPE 407.000 279.000

LF  128.000 7,680.00

60.00000 407.000 24,420.00

603-01240  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 36 INCH REINFORCED CONCRETE PIPE 75.000 16.000

LF  59.000 8,260.00

140.00000 75.000 10,500.00

603-01360  
 

0285 24 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 1.000 810.00

810.00000 3.000 2,430.00

603-05024  
 

0290 36 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 1,900.00

1,900.00000 1.000 1,900.00

603-05036  
 

0295 18 INCH CORRUGATED STEEL PIPE 15.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

603-10180  
 

0300 24 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

603-30024  
 

0305 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 61.000 61.000

LF  0.000 0.00

610.00000 61.000 37,210.00

603-70606  
 

0310 INLET TYPE R  L 5 (10 FOOT) 1.000 0.500

EACH 0.500 3,500.00

7,000.00000 1.000 7,000.00

604-19110  
 

0315 INLET TYPE R  L 15 (10 FOOT) 1.000 0.500

EACH 0.500 5,500.00

11,000.00000 1.000 11,000.00

604-19310  
 

0320 INLET TYPE R SPECIAL (5 FOOT) 1.000 0.500

EACH 0.500 3,500.00

7,000.00000 1.000 7,000.00

604-19405  
 

0325 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,901.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0330 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

670.00000 0.000 0.00

606-01340  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0340 *END POST 13.000 6.000

EACH 2.000 320.00

160.00000 8.000 1,280.00

607-00005  
 

0345 *CORNER AND LINE BRACE POST 28.000 12.000

EACH 2.000 360.00

180.00000 14.000 2,520.00

607-00010  
 

0350 *FENCE BARBED WIRE WITH METAL POSTS 12,573.000 5,564.000

LF  807.000 807.00

1.00000 6,371.000 6,371.00

607-01000  
 

0355 *FENCE (PLASTIC) 1,310.000 0.000

LF  999.000 2,247.75

2.25000 999.000 2,247.75

607-11525  
 

0360 *CURB AND GUTTER TYPE 2 (SECTION I-M) 4,351.000 0.000

LF  1,554.000 21,756.00

14.00000 1,554.000 21,756.00

609-21011  
 

0365 *CURB TYPE 6 (SECTION M) 1,102.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

609-60011  
 

0370 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 12,827.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

610-00024  
 

0375 DELINEATOR (FLEXIBLE) (TYPE I) 35.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

612-00041  
 

0380 DELINEATOR (FLEXIBLE) (TYPE II) 61.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00042  
 

0385 DELINEATOR (FLEXIBLE) (TYPE III) 3.000 0.000

EACH 0.000 0.00

34.00000 0.000 0.00

612-00043  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 SIGN PANEL (CLASS I) 15.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00011  
 

0395 SIGN PANEL (CLASS II) 18.000 0.000

SF  0.000 0.00

24.00000 0.000 0.00

614-00012  
 

0400 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 32.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

614-01512  
 

0405 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 3.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

614-01522  
 

0410 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 22.000 0.000

LF  0.000 0.00

27.00000 0.000 0.00

614-01585  
 

0415 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

614-01588  
 

0420 RUMBLE STRIP (GRINDING)(ASPHALT) 33,848.000 0.000

LF  0.000 0.00

0.40000 0.000 0.00

614-80391  
 

0425 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

615-00030  
 

0430 18 INCH CULVERT PIPE 140.000 0.000

LF  0.000 0.00

97.00000 0.000 0.00

617-00018  
 

0435 *DETOUR PAVEMENT 377.000 377.000

SY  0.000 0.00

30.00000 377.000 11,310.00

621-00450  
 

0440 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.600 24,480.00

40,800.00000 0.600 24,480.00

625-00000  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

625-00001  
 

0450 *MOBILIZATION 1.000 0.600

L S 0.400 81,250.44

203,126.10000 1.000 203,126.10

626-00000  
 

0455 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.250 3,075.00

12,300.00000 0.500 6,150.00

626-01000  
 

0460 *EPOXY PAVEMENT MARKING 69.000 0.000

GAL 0.000 0.00

74.00000 0.000 0.00

627-00005  
 

0465 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 125.000 47.000

GAL 56.000 1,512.00

27.00000 103.000 2,781.00

627-00012  
 

0470 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 875.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-02010  
 

0475 *FLAGGING 1,500.000 373.500

HOUR 94.000 1,880.00

20.00000 467.500 9,350.00

630-00000  
 

0480 *TRAFFIC CONTROL INSPECTION 85.000 48.000

DAY 14.000 1,036.00

74.00000 62.000 4,588.00

630-00007  
 

0485 *TRAFFIC CONTROL MANAGEMENT 85.000 14.000

DAY 8.000 4,000.00

500.00000 22.000 11,000.00

630-00012  
 

0490 *FLASHING BEACON (PORTABLE) 2.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

630-80001  
 

0495 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

630-80336  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.000 1.000

EACH 0.000 0.00

90.00000 1.000 90.00

630-80341  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 10.500

EACH 0.000 0.00

90.00000 10.500 945.00

630-80342  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 3.000

EACH 0.000 0.00

90.00000 3.000 270.00

630-80343  
 

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 16.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

630-80344  
 

0520 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,400.00000 1.000 7,400.00

630-80355  
 

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

630-80357  
 

0530 *DRUM CHANNELIZING DEVICE 150.000 52.500

EACH 0.000 0.00

27.00000 52.500 1,417.50

630-80360  
 

0535 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 3.500

EACH 0.000 0.00

64.00000 3.500 224.00

630-80363  
 

0540 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

48.00000 0.000 0.00

630-80370  
 

0545 *TRAFFIC CONE 200.000 25.000

EACH 0.000 0.00

11.00000 25.000 275.00

630-80380  
 

0550 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

630-85010  
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0560 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0565 F/A FUEL COST ADJUSTMENT 28,560.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0570 F/A ROADWAY SMOOTHNESS INCENTIVE 17,920.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0575 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0580 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0585 F/A QUALITY INCENTIVE PAYMENT 44,145.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0590 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A POWER LINES 71,632.830 71,632.830

F A 0.000 0.00

1.00000 71,632.830 71,632.83

700-70200  
 

0600 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $614,092.36 1,544,009.15CURRENT AMT 3,014,797.23 $$
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PCN: 15490-BID    ESTIMATE RUN 09/28/2007

PROJECT: HB 0852-101                   ESTIMATE NO: 0004 14:35:47

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0605 STRUCTURE EXCAVATION 897.000 0.000

CY  897.000 8,970.00

10.00000 897.000 8,970.00

206-00000  
 

0610 *STRUCTURE BACKFILL (CLASS 1) 903.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

206-00100  
 

0615 *MECHANICAL REINFORCEMENT OF SOIL 448.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

206-00360  
 

0620 *BLOCK FACING 2,639.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

504-04410  
 

0625 CONCRETE SLOPE AND DITCH PAVING 15.000 0.000

CY  0.000 0.00

800.00000 0.000 0.00

507-00000  
 

0630 CONCRETE CLASS B 18.000 0.000

CY  17.200 11,180.00

650.00000 17.200 11,180.00

601-01000  
 

0635 REINFORCING STEEL 768.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

602-00000  
 

0640 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

607-52905  
 

0645 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

607-52910  
 

0650 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 450.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

607-53161  
 

CAT 0300 $20,150.00 20,150.00CURRENT AMT 122,701.00 $$
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0655 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002  
 

0660 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00

620-00012  
 

0665 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 55,000.00CURRENT AMT 55,000.00 $$

PROJECT TOTAL 634,242.36 $ 1,619,159.15CURRENT AMT 3,192,498.23 $$


